

Project	Description	Lead Agency/Partner	Action	Timeframe
Policies and Studies				
Circulation	Explore Route 1 freeway/expressway re-designation to highway designation	County Planning Public Works Caltrans	Contact Caltrans, Board of Supervisors, Legislators	Short Term
	Review and refine potential future highway realignment alternatives	Caltrans County Planning	Work with Caltrans and the community.	Short Term
	Study feasibility of roundabouts at Capistrano (north) and Mirada Road	County Planning Caltrans	Work with Caltrans and the community.	Short Term
	Prioritize bikeways and trail connection links for improvements	County Planning	Identify funding sources. Identify hazardous areas. Identify inefficient areas. Match projects to available funding sources based on eligibility and competitiveness.	Short Term
Land Use/Development	Conduct parking study to assess needs and identify preferred sites, size and configuration	County Planning State Parks National Park Service	Work with partner agencies to determine projected demand for parking.	Short Term
			Include projected effects of increasing gasoline prices and transit service.	
			Public outreach.	
Review and revise local coastal plan to direct infill development into Village Centers	County Planning	Incorporate into General Plan and LCP update process.	Mid Term	
Consider creation of form-base code to implement infill development in village centers and residential locations	County Planning	Incorporate into the next updating and revision of the Zoning Ordinance.	Mid Term	

Proposed Design Improvements				
Parallel Trail	Continuous bicycle and pedestrian trail located parallel to Highway 1 from the City of Half Moon Bay to Devil's Slide	County Planning Public Works Caltrans	Identify preferred alignments and development phases	Mid Term
			Apply for Measure A Funds*	
			Environmental Analysis, Design, Permitting, and Construction	
Coastal Trail	Continuous pedestrian and bicycle trail from Half Moon Bay to Pacifica, oriented to the shoreline to the extent feasible	County Parks County Planning Public Works State Coastal Conservancy	Identify preferred alignments and improvements where gaps exist	Mid Term
			Identify funding sources to design and construct improvements	
			Environmental Analysis, Design, Permitting, and Construction	
Gray Whale Cove Parking Lot	Left turn lane and crossing improvements	Caltrans	Initiate Project Study Report	Short Term
			Environmental Analysis, Design, Permitting, and Construction	
Montara State Beach	Parallel parking west side of highway and GGNRA parking lot further inland on east side	National Park Service Caltrans	Confirm feasibility of parking lot location**	Mid Term
			Initiate Project Study Report for highway improvements	
			Environmental Analysis, Design, Permitting, and Construction	
North Montara	Medians and crossing improvements	National Park Service Caltrans	Initiate Project Study Report	Short Term
			Environmental Analysis, Design, Permitting, and Construction	
Central Montara	Medians and crossing	Caltrans	Identify preferred option	Short Term, Mid Term

	improvements; optional roundabout at 9th Street	County Planning and Public Works	Initiate Project Study Report	with roundabout
			Environmental Analysis, Design, Permitting, and Construction	
	Main Street Improvements	County Planning and Public Works	Identify preferred improvements	Short Term
			Identify funding sources	
			Environmental Analysis, Design, Permitting, and Construction	
Montara Lighthouse/ Hostel	Left turn lane and median with at-grade pedestrian crossing	Caltrans	Initiate Project Study Report	Short Term
			Environ Doc, Design and Construct	
	Pedestrian overcrossing	County Planning and Public Works Caltrans	Determine feasibility and level of support	Long Term
			Identify funding sources	
			Environmental Analysis, Design, Permitting, and Construction	
Moss Beach	Option A: Medians; Option B: Medians with roundabouts	Caltrans County Planning and Public Works	Identify preferred option	Short Term/Mid Term with roundabouts
			Initiate Project Study Report	
			Environmental Analysis, Design, Permitting, and Construction	
Carlos Street	Road and streetscape improvements	County Planning and Public Works	Identify preferred option	Short Term
			Identify funding sources	
			Environmental Analysis, Design, Permitting, and Construction	
Etheldore Street/GGNRA trailhead and parking	Left turn lanes, site development adjacent to south Etheldore Street east side of Highway 1	National Park Service County Planning Public Works Real Property	Identified preferred location	Short Term
			Initiate Project Study Report for street improvements	

		Caltrans	Environmental Analysis, Design, Permitting, and Construction	
Airport Area	Raise approach grades at the Airport intersection, Magellan and Medio Avenues, and Mirada Road to highway grade level	County Planning and Public Works Caltrans	Identify funding source	Mid Term
			Environmental Analysis, Design, Permitting, and Construction	
El Granada/ Surfer's Beach	Option A: Parking on the east side on the east side of the highway with no changes to the highway's alignment.	Caltrans County Planning and Public Works City of Half Moon Bay Harbor District Army Corps of Engineers El Granada Sanitary District	Coordinate with agencies. Identify funding source	Short Term implementation, short life expectancy due to sea cliff erosion.
			Land Acquisition	
			Environmental Analysis, Design, Permitting, and Construction	
	Options B, C, D: Parking on the west side of the highway with substantial realignment of the highway to bring the roadway away from the eroding cliff face. Option E: Parking on the west side of the highway with realignment of the highway closer to its current alignment than Options B, C, and D.	Caltrans County Planning and Public Works City of Half Moon Bay Harbor District Army Corps of Engineers El Granada Sanitary District	Identify preferred options and study their feasibility Initiate Project Study Report for portions of project within Highway 1 right-of-way Identify funding source for parking improvements and signage	Long Term
			Environmental Analysis, Design, Permitting, and Construction	
	Complete 400' portion of trail linking the Coastal Trail between Surfers Beach and Coronado Street	County Planning and Public Works Caltrans	Identify funding source	Short Term
			Environmental Analysis, Design, Permitting, and Construction	

	Improve crossing treatments at Capistrano Road and Coronado Street	County Planning and Public Works Caltrans	Identify funding source	Short Term
			Environmental Analysis, Design, Permitting, and Construction	
	Install one or more mid-block crossings in El Granada	County Planning and Public Works Caltrans	Identify funding source	Mid Term
			Environmental Analysis, Design, Permitting, and Construction	
	Construct highway realignment and intersection improvements	Caltrans County Planning and Public Works	Public Outreach	Long Term
			Identify Funding Source	
			Acquire Right-of-Way	
			Environmental Analysis, Design, Permitting, and Construction	
El Granada to Miramar	Consolidate driveways and parking lot entries in Miramar and El Granada	County Planning and Public Works Caltrans	Public outreach with property owners	Mid Term
			Identify funding source	
			Environmental Analysis, Design, Permitting, and Construction	
Miramar to Half Moon Bay	Improve frontage drive at Nurseryman's Exchange	County Planning and Public Works Caltrans	Public outreach with property owners	Mid Term
			Identify funding source	
			Environmental Analysis, Design, Permitting, and Construction	
	Realign Frenchmans Creek Road to Venice Boulevard	County Planning and Public Works Caltrans	Public outreach with property owners	Mid Term
			Identify funding source	
			Acquire Right-of-Way	
			Environmental Analysis, Design, Permitting, and Construction	
Highway 1	Stripe bike lanes and	Caltrans	Identify funding source	Short Term

	medians on Highway 1 per recommended context appropriate cross sections	County Planning	Prioritize sites Environmental Analysis, Design, Permitting, and Construction	
	Construct sidewalks and edge treatments both sides of Highway 1 per recommended context appropriate cross sections	Caltrans County Planning	Identify funding source Prioritize sites Environmental Analysis, Design, Permitting, and Construction	Mid Term
	Install flush and raised median treatments	Caltrans County Planning	Identify funding source Prioritize sites Environmental Analysis, Design, Permitting, and Construction	Mid Term
	Install roundabouts	Caltrans County Planning and Public Works	Study feasibility Identify and prioritize sites Identify funding source Public outreach Environmental Analysis, Design, Permitting, and Construction	Mid Term
Coastside Region	Construct preferred parking alternative in accord with San Mateo County Sustainable Green Streets and Parking Lots Design Guidelines	County Parks County Planning Public Works State Parks	Complete parking demand study Prioritize sites Identify funding source Environmental Analysis, Design, Permitting, and Construction	Mid Term
	Implement coastal open space restoration	County Parks County Planning Public Works State Coastal Conservancy Golden Gate National Recreation Area		Long Term